Brownfields Assessment Cooperative Agreement Quarterly Report

Grantee Name: City of Bremerton

Cooperative Agreement Number: BF - 9604651 - 0

Start Date: 07/20/2006 End Date: 9/30/2009 Quarterly report number: #3

Date submitted: April 10, 2007 Federal fiscal quarter(s) covered by report: #2 2007

Prepared by: Daniel J. Miller, Grant Manager, 3027 Olympus Drive, Bremerton, WA, 98310,
email: dan.miller@ci.bremerton.wa.us, phone number: 360-473-2314

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

QUARTERLY REPORT

Modifications to Work Plan or Budget: No Changes to work plan or budget. Primary Contact
remains the same.

Progress Report:

¢ Meetings this Quarter:

January 9th — Discuss the finalized PH I-ESA Report prepared by TechLaw of Port
Orchard; and February 1st — Discuss PH II- ESA approach and cost effective strategy;

» GeoEngineers tasked with the following submittal: Upland Remedial Investigation Work
Plan to include, but not limited to, HSP, QAPP, and SAP;

e City to amend GeoEngineers Professional Service Agreement (PSA) to include the
Upland Remedial Investigation Work Plan, HSP, SAP, and QAPP, upcoming field
investigation including direct borings, laboratory analysis, data evaluation, summary
tables and analysis for a total amended budget of $135,400;

e City ordered a “Title Search” from Transnation Title Insurance Co. to determine existing
easements, special ordinances or agreements, and right-of way. The Title Search was
completed February 12th;

s EPA sent letter of notifications on February 27th to the State Office of Historical
Preservation (SOHP) and Suquamish Tribe to inform the aforementioned entities of the
anticipated field activities, e.g. direct borings, etc.;

» City received property owners signed authorization forms titled, “Consent for Access to
Property” on March 7th, and tasked local survey firm, Parametrix, Inc. to complete
“Boundary Mapping & Topographic Survey” that is currently near completion -
Parametrix’s survey cost is not-to-exceed $13,500; and

e Submitted MBE/WBE Report & report associated cost expended this Quarterly Report.

Delays encountered during this reporting period include: No significant delays were
encountered this quarter with the exception of the SOHP recommending a cultural resource
investigation be conducted prior to commencing with field activities e.g. direct borings. The
cultural resource investigation may cause a delay but is not anticipated at this time.

Pre-Assessment Activities: Included the activities described above and $23,875.89 EPA funds
were drawn down.

Assessment Activities: Preparation of PH II — ESA submittals including HSP, SAP and QAPP,
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Title Search/Report, and Boundary Mapping & Topographic Survey activities that currently is
near completion this report period.

Redevelopment Activities: None during this quarter.

Community Invelvement: No activity this period. The Fact Sheet and Community Involvement
Plan (CIP) drafied and submitted to EPA for review last quarter (Q1-2006).

Meetings and Travel: January 9th, PH I-ESA Meeting with EPA, City’s Consultant,
GeoEngineers and City; February 1st, PH II-ESA Meeting with EPA, EPA’s Consultant,
Ecology and Environment, Inc., City’s Consultant, GeoEngineers and City. The January Sth
meeting was a discussion involving the Phase I-ESA Report finalized by TechLaw of Port
Orchard; and February 9th the Phase II-ESA Meeting discussed strategies and cost effective
methods to proceed with soil sampling, groundwater analysis, proposed number of direct
borings, and the need for a boundary map and topographic survey and subject private properties
to identify utility easements, setbacks, and City ordinance changes that may affect the
properties, etc.. Travel during this reporting period involved the Consultant, GeoEngineers, Inc.

Deliverables/Work Products: Transnation Title Insurance Company completed the Title
Search this quarter (February 12th). The Title Search documents were transmitted to Parametrix
for their immediate use in performing the Boundary Mapping & Topographic Survey (currently
95% complete) and GeoEngineers, Inc. distributed their Draft Preliminary Upland Remedial
Investigation Work Plan, including the Health & Safety Plan (HSP), Sampling Assessment Plan
(SAP), and Quality Assurance Project Plan (QAPP) to EPA, City and Department of Ecology
(March 30th).

Activities Anticipated in Next Reporting Period organized on a task by task basis:

TASK 1 - PROJECT MANAGEMENT: Quarterly Progress Report is due within 30 days of
the end of the federal fiscal quarter (2Q-March 31, 2007).

TASK 2 - PUBLIC INVOLVEMENT: No activity to report this quarter.

TASK 3 - SITE CHARACTERIZATION: A finalized-Upland Investigation Work Plan, HSP,
SAP, and QAPP is anticipated early within the next quarter (3Q). No change to report in the
Property Profile or Site Characterization this quarter (2Q).

Budget Status:

During this Quarterly Report period, GeoEngineers invoiced the City a total of $16,952.19
(Invoices #5 & 6) for “Contractual” work in the amount of $16,885.49 and “Travel” in the
amount of $66.70; Transnation Title Insurance Company invoiced the City $488.70 for the Title
Search/Report; and City’s “Personnel” expenditure in the amount of $6,435.00. The total
expenditures this Quarterly Report is $23,875.89.

Funds Expended:

A total of $36,463.77 grant funds were expended through the end of this quarter (2-2007).
Property Profile Form/Form Update:
No changes to report to the Property Profile this quarter (2Q).

SEE EXPENDITURE TABLES NEXT PAGE
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Table 1 - Summary of Quarterly Expenses by Task for Report Period: 2-2007

Budget Task 1 (Project Task 2 Task 3 Task 4 Total Quarterly
Categories Management) (Public (Cleanup (Cleanup Expenses
: Involvement) | Planning) Performance)
i
i 2.0k Personnel |  $6,435.00 $0 $0 $0 $6,435.00
Suppli $0 $0 $0 $0 50
o upplies
GeoEng. & $0 $0 $0
Ve Contractual | Transnation
1% $17,374.19 $17,374.19
GeoEngineers
f. Total Direct
Charges | $237875.89 50 $0 $0 $23,875.89
Total Current
Quarterly
Expenses | $23,875.89 $0 $0 $0 $23,875.89
Cumulative
Overall Project
Expenses | $36,463.77 $0 $0 $0 $36,463.77

L
Table 2 - Summary of Expenses by Category for Report Period: 2-2007 {ﬂ [ ‘/ U

37;/‘/2 ol

/7,‘/{/0.{7

25,580.98

Z}/N?L 95

Budget Categories Budgeted | Previously | Expenses this Total Balance
Amount Expended Quarter Cumulative
Ay /,707.”({\’ Expenses
Personnel $16,000 @ 1" 50 $6,435.00 $6,435.00 $9,565.00
Supplies $500 $0 $0 $0 $0
7, 7 7
Contractual $181,500 | $11,129.48 | 1737449 | $28,503.67| $152,996.33
7 V38.70 S¥7.60
Travel $2000 | $1,458.40 $66.70 |  $1,525.10 $474-90
Total Direct Charges | $200,000 | $12,587.88 | $23.875.89 | $36,463.77 | $163,536.23
Total Cumulative
Hxpescs $200,000 | $12,587.88 | $23,875.89 | $36,463.77 | $163,536.23

Sefp 25,682.95

Note: As of the end of this Quarter the “Contractual” encumbrance amount is $154,008.70
of the budgeted amount of $181,500.

Attachment: MBE/WBE Utilization Form-Federal Fiscal Quarter 2 (January 1 — March 31, 2007).

/,//z PYA

2y .343.67
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OMB CONTROL NO 2030-0020
APPROVED: 12130/02
APPROVAL EXPIRES: 12/31/05

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. (Reports are required even if no procurements are made during the reporting period.)

1A. FEDERAL FISCAL YEAR

18. REPORTING QUARTER (Check appropriate box)

2007 [] 1 (Oct-Dec)  [E]2™ @an-Man  []3™ (Apr-dun) []4™ (Jul-Sep) 9 Annual
1C. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No. 6
Year:
Quarter:

2A. FEDERAL FINANCIAL ASSISTANCE AGENCY
(EPA Office Address - ATTN: DBE Coordinator)

U.S. EPA, Region 10 ATTN: MBE/WBE

3A. REPORTING RECIPIENT (Name and Address)

City of Bremerton

1200 S.(i;)lo;dinatgl'wp 145 3027 Olympus Drive
ix ve, - -
Seattle, WA 98101 Bremerton, WA 98310-4799
28. RES&RTWG CONTA()JT 2C. PHONE: 3B. REPOGI;\'TNG )CONTACT 3C. PHONE:
( DBE Coordinatof) ecipient
. . 360) 473-2314
206) 553-2894 . ( ,
MBE/WBE Coordinator (206) Deuiel 3. Millex 4 Email:
Project Manager dan.miller@ci.bremerton.wa us

4A. FINANCIAL ASSISTANCE AGREEMENT ID NUMBER
(SRF State Recipients, Refer to Instructions for Complstion of 4A, 5A, and 5C)

BF - 96046501 - 0

4B. FEDERAL FINANCIAL ASSISTANCE PROGRAM

CFDA 66-818 Brownfields Cooperative Agreements

SA. TOTAL ASSISTANCE AGREEMENT 5B. Check and skip to Block 5C. TOTAL PROCUREMENT AMOUNT THIS REPORTING
AMOUNT No. 7 if no procurements PERIOD (ONLY include the amount not in any prior reporting
and accomplishments period and procurements made by SRF Loan Recipients and Sub-
EPA Share: § 200.000 were made this reporting Recipients)
’ = period. 3
Recipient Share: % 0 o) (Exclude procurement amounts reported by Prime Contraciors)
5D. ACTUAL MBEMW/BE PROCUREMENT ACCOMPLISHED THIS S5E. ACTUAL MBEWBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY RECIPIENT (SRF State Recipients, Report REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,
State Procurement Activities Here) AND PRIME CONTRACTORS
$ MBE $ WBE $ MBE $ WBE
Construction Construction
Equipment Equipment
Services 0.00 5000 | services $0.00 $0.00_
Supplies Supplies
TOTAL TOTAL
6. COMMENTS:

No comments this Quarterly Report (Q2-2007).

7. NAME OF AUTHORIZED REPRESENTATIVE TITLE
Daniel J. Miller Project Manager
7 -
< FNr- DATE
] 71
/V(,é / April 9, 2007
[

. i A P

NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL. FISCAL QUARTER OR ANNUAL
SUBMISSION DATES ARE: January 30, April 30, July 30, and October 30™
*SUBMISSION DATE FOR ANNUAL REPORTS
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MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number: BF - 96046501 - 0

2. Business 5, Type of

1. Procurement Made By Enterprise 4, Date of Product or
3. $ Value of Award Services 6. Name/Address/Phone Number of MBE/WBE
Recipient Other Minority Women Procurement MM/DD/YY (Enter Code) Contractor or Vendor
Bremerton $0.00
|
Type of product or service codes:
1 = Construction 2 = Supplies 3 = Services 4 = Equipment

A = Business Services

B = Profassional Services
C = Repair Servicas

D = Personal Services
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Zogal. ks R G- Jan MY Haee( 3/, 5, fos S5 e
DEPT #34 ADMINISTRATION (PROJECT MANAGER) Ry o “ s

\(‘m = ) y
EMPLOYEE: MILLER, DAN #1449
PPE 3. 3/- 07 | 16| 17] 18| 19| 20| 21| 22| 23| 24| 25| 26| 27| 28] 29| 30| 31|TOTAL

GENERAL ADMINISTRATION
WEEKLY STAFF MEETINGS

PROJECT MANAGEMENT
Lot Ear - 2708 v
Z28 GuaLs - Bl o 715 |%

779

\J\
TR

.\x\rﬁ
Xl
AAY (VN

OTHER PROJECTS

IN-HOUSE TRAINING
EXTERNAL TRAINING

VACATION g 5 / ¢

HOLIDAY

SICK LEAVE
COMP/FH/LO/JD

lzlelels 26

Supervisor:

Revisad 6/20/01
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DEPT #34 ADMINISTRATION (PROJECT MANAGER)

EMPLOYEE: MILLER DAN #=1449

L

PPE B .5 .57 2 8| o 10| 11| 12| 13| 14| 15/TOTAL
GENERAL ADMINISTRATION
WEEKLY STAFF MEETINGS
PROJECT MANAGEMENT
- % . 22
Loer e — 2708 2|3 y | | L1 [5]3]23
Broawdtioip Cud? - E308 5 q |7 AEEAET -

OTHER PROJECTS

IN-HOUSE TRAINING 41067

EXTERNAL TRAINING 41068

VACATION 41010

HOLIDAY 41010

SICK LEAVE 41010

COMP/FH/!LO /JD 41010

TOTAL A DL 08 2 |8 D

| certify e hoyrs shown all the hours | worked in this time period.
Signajure L(k-/ .M,s?é”

Supervisor:

Revised 6/20/01

BREMERTON-010536



N
DEPT #34 ADMINISTRATION (PROJECT MANAGER) @@ /g

EMPLOYEE: MILLER, DAN #1449
PPE 2-2&-07 | 18| 17| 18] 19| 20 21| 22| 23| 24| 25| 26| 27| 28] 29| 30| 31|TOTAL

GENERAL ADMINISTRATION
WEEKLY STAFF MEETINGS

PROJECT MANAGEMENT
(PoionT FhciliZg - 2708 Z AKIE ¥
? %

: 4
7 2 -
'[&, ettt G B30

S

N
LN RS
O

OTHER PROJECTS

IN-HOUSE TRAINING
EXTERNAL TRAINING

VACATION ai
HOLIDAY % 4
SICK LEAVE

COMP /FH/LO/JD

| 727

fora. -

a hougs shown 3re all the hours | worked in this time period.

Y 2 et

4 <\-7 Revised 6/20/01
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DEPT #34 ADMINISTRATION (PROJECT MANAGER)

Cops

EMPLOYEE: MILLER, DAN #1449
PPE 2~ /5 -~ oF 1 4 s 8 9| 10| 11| 12| 13| 14| 1s5|ToOTAL
GENERAL ADMINISTRATION
WEEKLY STAFF MEETINGS
PROJECT MANAGEMENT ,
haer Faer - 2708 / b 718 L% 12|8| 786
=z N V- 8306 17 E.sl / /0
OTHER PROJECTS
IN-HOUSE TRAINING 41067
EXTERNAL TRAINING 41068
VACATION 41010
HOLIDAY 41010
SICK_LEAVE 41010
COMP / FH /LO / JD 41010
TOTAL ppl-l~82121286\-7 8288|285
Supenvisor:

Revised 6/20/01
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Transnation

Transnation Title Insurance Company
9619 Levin Road NW, Silverdale, WA 98383
Phone: (360) 692-4556 Fax: (360) 698-2356

Order No.; 20287420
- T Date: 02/15/2007
Bill To City of Bremerton Public Works
Dan Miller Customer No.; 85900
3027 Olympus Drive Your Ref, No.:
Bremerton, WA 98310 )
Seller:
Buyer: F. Paul McConkey
Transaction Type:  Guarantee - Other (42)
Phone (360) 473-2314 Rep: NONE
P (360) 473-5018 Title Officer: Michael Mjelde

Property Address:  , WA

s - o e

t l Code ' Description 'l Amaount '

487 Subdivision Guarantee $1,000.00 $450.00
805 Sales Tax $0.00 $38.70

ey

} -5 N &
| Project # g 2 ¢C”

| Initials _/* -
} L

Date Ok'd ‘—‘f/ 3 S0
; LA

Total Invoice Amount $488.70

Payment of this invoice is due upon reccipt.

Please reference our fitle order number when paying or corvesponding,
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GEoENGmEERﬁ

City of Bremerion

Dept of Public Works
3027 Olympus Drive
Bremerton WA 98130

Altention® Dan Miller

GeoEngineers, Inc.

8410 154th Avenue Northeast ‘! N\~
Redmond, Washington 98052 L,/

Phone (425) 861 - 6000

March 30 2067

Project No: 0008S2-G17-00
Invaice No: 0084353
Purchase Order No:

PM: Seen P Trimble

Preliminary Environmental Services

McConkey-Sesko Property
Pennsylvania Avenue
Bremerton, Washington

Professional services from February 10, 2007 to March 9, 2007

Task: .0000- Preliminary Environmental Services

Professional Personnel

Principal

Senior Engineers/Scientist 1

Project Assistant
Totals

Hours Rate Amount

Total Labor 8,152.50

Reimbursable Expenses
Travel
Fees and Permits

1)
2900+ 3%

44 34 .»%

Total Reimbursables 1.15 times 73.34 8434 —
Unit Billing
APC - Associated Project Costs 48925 APC @ 1 00 489.25

Total Units 1.0 times 489.25 489.25

Task Summary

_ZibreE AR &

Total this task $8.726.09

Budget Total Charges Balance
10,660700 23,461.67 1346767
2 R -3l ey

Total this invcice $3,726.09

Lt  FHaveh = Beuiadsedt

<

Bt 75 < 3390« b5 =g 0

Praspt apvineal vl e Y e

; ¢
Zdi’-'z 77 #2188
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BilingBackup o

City HOf.Bzrém:erfoh.lM;c.Con_:kéy;-Ses‘ké Site

inveice Mo 0084332

Task® 0000 Ereliminary Environmental Services
Professional Personnel
Name Hours Rate Amount

Principal
00153 Cook, David A, 2113107
00153 Cook, David A. 2120007
00153 Cook, David A. 2121107
00153 Cook, David A.. 3/8/07

Senior Engineers/Scientist 1 _
00860 Tamble, Sean P. 2115107
00860 Trimble, Sean P. 2016107
00860 Trmble, Sean P. 2119/07
00860 Trimble, Sean P. 2/20/07
00860 Trimble, Sean P. 2121107
00860 Trimble, Sean P. 2122107
00860 Trimble, Sean P. 2/23/07
00860 Trimble, Sean P 2126107
100860 Trimble, Sean P. 2027107
00860 Trimble, Sean P. 2/28/07
00860 Trimble, Sean P. a7
00860 Trimble, Sean P. 315007
00860 Trimble, Sean P. 316107
00860 Trimble, Sean P. 317107
00860 Trimble, Sean P. 319107

Project Assislant
00651 Anderson, Marites D, 2126/07
00422 ‘Henry, Charolette L. 2112007
00422 ‘Henry, Charolette L. 2/26/07
00885 ‘Monkley, Jessica L. 3/9/07
00721 “Seegmiller, Shayiee 2022107
00908 ‘Wright, Lyn M. 2/20107
00908 Wright, Lyn M. 306107

Totals

Total Labor 8.152.50
Reimbursable Expenses.
Travel
EX 0025233 2046407 Cook, David A 29.00
Fees and Permile
AP 138742 312107 Wash. Dept of Fish & Wildie 4434
Total Reimbursables 145 tmes 73.34 84.34

Unit Billing
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GEOENGINEERS /‘5} MEMORANDUM

PLaze 600 BUILBING. 800 STEWART STREEZT. SUME 1700, SEATTLE, WA 88101, TELESHONE. (206) T28-2674, Fax: (206)728-2732 www. gecengineers com
To: Mr. Dan Miller, Project Manager

FROM: Sean P. Trimble

DATE: March 30, 2007

FILE: 00892-017-00

SUBJECT: March 2007 Invoice - Oid Bremerton Gasworks Site

Attached is an invoice reflecting charges for work conducted to date on the following project:
Old Bremerton Gasworks Site (00892-017-00)
Current charges reflected on the invoice include time associated with preparation of the Sampling and

Analysis Plan (SAP), Quality Assurance Project Plan (QAPP), and Health and Safety Plan (HASP). Should
you have any questions regarding this invoice, please feel free to call me.

DisctamER: Any electronic form, facsimile or hard copy of the original document (email, text, table, andfor figure), if provided. and any
attachmenls are only a copy of the original document. The original docurnent is stored by GeoEngineers, Inc. and wili serve as the

officiat document of record.
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GeoEngine

GEOENGlNEER@

Redmond, Wash

ers, Inc.

8410 154th Avenue Northeast

ington 98052

Phone (425) 861 - 6000

City of Bremerton

Dept of Public Works
3027 Olympus Drive
Bremerton WA 98130

Altention: Dan Miller

Preliminary Environmental Services
McConkey-Sesko Property
Pennsylvania Avenue

Bremerton, Washington

Professional services from October 7, 2006 to Feb

February 23, 2007

Project No: 000892-017-00
Invoice No: 0083528
Purchase Order No:

PM: Sean P Trimble

ruary 9, 2007

Task: 0000  Preliminary Environmental Services

Professional Personnel
Hours

Rate Amount

Principal
Senior Engineers/Scientist 1
Engineer/Scientist 3
Project Assistant
Totals
Total Labor 7,730.00
Reimbursable Expenses
Travel 29.00
Total Reimbursables 29.00 33.35
Unit Billing
APC - Associated Project Costs 462.75 APC 462 75
Total Units ' 462.75 462.75
Total this task $8,226.10
Task Summary Budget Total Charges Balance
10,000.00 14,735.58 -4,735.58
Total this invoice $8,226.10
3o s FAat VY EE v
- -y . /
F /9- V) 7 r [/"j(;'.f_a

2w # 5

Prompt payment will De apprecialea
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GeoEngineers, Inc.

__Invoice Dated February23,2007

000892-017-00 City of Bremerton/McConkey

Task: 0000

s =i oy B 2

Preliminary Environmental S

Professional Personnel

Principal
00153
00153
00153
00153
00153

Name

Cook, David A.

Cook, David A.

Cook, David A
Cook, David A
Cook, David A:

Senior Engineers/Scientist 1

00860
00860
00860
00860
00860
00860
00860
00860
00860
00860
00860
00860
00860

Trimble, Sean P.

Trimble, Sean P

Trimble, Sean P.
Trimble, Sean P

Trimble, Sean P
Trimble, Sean P:
Trimble, Sean P..

Trimble, Sean P

Trimble, Sean P.
Trimble, Sean P..

Trimble, Sean P
Trimble, Sean P.
Trimble, Sean P.

Engineer/Scientist 3

00488
00486

Kauhi, Tonya C
Kauhi, Tonya C

Project Assistant

00587
00081
00081
00885
00885
00721
00721

Martinez, Joy M.
McDaniel, Sandra A
McDaniel, Sandra A.
Monkley, Jessica L.
Monkley, Jessica L.
Seegmiller, Shaylee
Seegmiller, Shaylee
Totals

Total Labor

Reimbursable Expenses

Travel
EX 0024852

Unit Billing

1719107 Cook, Uavd A
Total Reimbursables

-Sesko Site

envices

Invoice No. 0083528

Hours Rate Amount

11/17/06
12/6/06
1/9/07
1431/07
21107

12/6/06
1/8/07
119/07

1110/07

1124107

1125107

1/26/07

1129107

1130/07
211107
215107
216107
207107

1/30/07
1731107

12127106
21107
2/9/07

1124107
218107
1/11/07

1/28/07

7,720.00
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Project 000892-017-00 City of Bremerton/McConkey-Sesko Invoice No: 0083528

APC - Associated Profecl' Césts ' 462,75 AP - 46275
Total Units 462.75 462.75

Total this task $8,226.10
Total this report $8.,226.10
g &
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s
GEOENGiNEERSﬁéﬁ MEMORANDUM
31524 600 EUOING, 500 STEwART STREET, SUITE 1700, SeATTez. WA 98301, TecZPHONE: (206)726-2674, Frxs (206)720-2732 ¥k QEOBNGINEETS COM
To: Mr. Dan Miller, Project Manager

FroMm: Sean P. Trimble /:%

DATE: February 21, 2007 @@p
FILE: 00892-017-00 -k y

SUBJECT: February 2007 Invoice - Old Bremerton Gasworks Site

Altached 1s an invoice reflecting charges for work conducted to date on the following project:
Old Bremerton Gasworks Site (00892-017-00)
Current charges reflected on the invoice include time associated with project meetings, site visit, and

preparation of the Sampling and Analysis Plan. Should you have any questions regarding this invoice, please
feel free to call me.

SISCLAIMER: Any elecironic {omrn, facsimile of hard topy of the onginal document {email, exl, table, andior figure), i provided. snd any
atachments are only a copy af the origmal document The onginal document 15 siored by GeoEnginesrs, Inc. .and wail serve 28 the
cificial document-nirecord.

BREMERTON-010547





